FACT SHEET
LEAKING UNDERGROUND FUEL TANK (LUFT) PROGRAM

FORMERLY DOWNTOWN FUEL TANK REMOVAL,
LEAK ASSESSMENT

Program Description:

The program was started in the early 1980’s to evaluate all City-owned
underground fuel storage tanks and remove any that were discovered to be
leaking or otherwise not compliant with new regulations. The program also
includes monitoring and remediation of discovered contamination. All work is
done to the requirements of the Central Valley Regional Water Quality Control
Board, with permits issued by the San Joaquin County Environmental Health
Department (EHD). Prior to 7/1/15, oversight of sites also done by EHD.

There are currently two tank sites being addressed.

Project Schedule, 601 Main Street:

Site Discovered June 2004
Tank Removed by Owner July 2004
Responsibility Assigned to City April 2008
Responsibility Accepted by City July 2008
Work Plan to EHD November 2008
Work Plan Approved by EHD January 2009
Preliminary Site Assessment to EHD April 2009
Additional Site Assessment to EHD* May 2010
Additional Site Assessment with Vapor

Intrusion Testing* December 2014

Additional vapor testing assigned by EHD April 2015

[Process of next change order on hold — EHD is handing oversight of sites
to the Water Board. Consultant is coordinating with Water Board and arguing
that previous testing should be sufficient to close site.]

Project Schedule, 800 Main Street:

Under-sidewalk tank discovered while adjacent property was monitoring
contamination from tanks on property

Responsibility Assigned to City November 2013

RFP for tank removal
Contract Complete
Tank Removed

Preliminary Site Assessment to EHD

August 2014
May 2015
August 2015
September 2015
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Project Cost:

Consultant Contract, 601 Main $ 34,000
Consultant Contract, 800 Main $ 18,500
Program Administration** $ 22,000

TOTAL $ 74,500

Project Funding:

General Funds, Yearly $ 50,000

Project Manager:

Sharla Hardy (209) 937-8374
Consultant:
Advanced GeoEnvironmental (209) 467-1006

*Subsequent Reports include the following: Assessment by EHD of the
previous report, Assignment of additional sampling by EHD, Request of proposal
of costs from Consultant, Change order to cover costs of additional sampling and
reporting, Preparation of Work Plan and submission of Work Plan to EHD,
Review and Approval of Work Plan by EHD, Samples collected and submitted to
lab, Lab Analysis of samples, Geotechnical analysis of test results by Consultant,
and Submission of Report to EHD. Acquisition of funds for change order is
sometimes an additional step.

**Includes research and coordination regarding past tanks, possible future
tanks, and other tank related questions.
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